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1 06/02/23 AB Pre-construction
Working on or near live traffic 
Being struck by live traffic
Possible life changing injuries/death

3 3 Un Project Team Sustrans
Use adequate signing, guarding and PPE 
in line with NRSWA, Chapter 8 and 
Sustrans H&S policy

PPE required Project Lead Concept 
Design 31/03/23 2 3 Mo No change - continue with control 

methods Open

2 06/02/23 AB Pre-construction

Live Utilities
Striking gas, electricity & water while carrying out investigation 
works
Death, severe burns, broken bones

3 2 Mo Project Team Sustrans

Pre-construction site visits all staff to be 
aware of site environment. Stats drawings 
used where provided, use safe digging 
practices (HSG 47)

Technical controls Project Lead Concept 
Design 31/03/23 2 2 Ma No change - continue with control 

methods Open

3 06/02/23 AB Pre-construction

Working in areas accessible to the public
Possible injury to the public, or staff from work being 
undertaken or due to distraction.
Possible life changing injuries

3 2 Mo Public Sustrans
Use adequate signing, guarding and PPE 
in line with NRSWA, Chapter 8 and 
Sustrans H&S policy

Operational controls Project Lead Concept 
Design 31/03/23 2 2 Ma No change - continue with control 

methods Open

4 06/02/23 AB Pre-construction

COVID 19
Highly transmittable disease causing pandemic
Flu like symptoms, hospitalisation, long term life changing 
prognosis, death

3 2 Mo All Sustrans

Staff to follow current guidance on 
attending site.
Minimise risk by socially distancing and 
having a vaccine.
Hands, face and Space.

Operational controls Project Lead Concept 
Design 31/03/23 2 2 Ma No change - continue with control 

methods Open

5 06/02/23 AB Pre-construction

Lone Working, 
Personal Security - Physical or Verbal Assault and Personal 
Safety - falling down, getting lost etc
Possible life changing injuries, broken bones.

2 2 Ma Project Team Sustrans

Arrangements for recording staff 
movements outside of the office e.g. 
diary/whiteboard/calendar;  Where not 
working on the live carriageway staff may 
omit wearing of hi-visibility jacket; If area 
is considered high risk, staff advised to 
work in pairs; Staff provided with means 
to be able to maintain communication with 
office. Buddy system of checking in to 
ensure a) arrived at site, b) safe on site 
and c) returned home/office safely

Operational controls
Project 

lead/Staff 
member

Concept 
Design 31/03/23 2 2 Ma No change - continue with control 

methods Open

6 06/02/23 AB Pre-construction

Slip, trip and fall on the same level
Falling over or down due to uneven surface and route on 
embankment
Broken bones, ligament/tendon damage, incapacitation

2 2 Ma Project Team Sustrans

Staff awareness when carrying out duties 
on highway and on railway line: 
Footwear to be appropriate for conditions.
Be aware of surroundings and keep to 
worn track areas

Operational controls
Project 

lead/Staff 
member

Concept 
Design 31/03/23 2 1 Ac No change - continue with control 

methods Open

7 06/02/23 AB Pre-construction
Working with existing Bridge Structures  - Height 
Falling from height - railway alignment crosses bridges.  Falls 
may result in injury or death

3 3 Un Project Team Sustrans

Guarding and safe working practice to be 
implemented, including the use of 
harnesses and induction to working at 
heights

Operational controls
Project 

lead/Staff 
member

Construction 31/03/23 3 1 Ma No change - continue with control 
methods Open

8 06/02/23 AB Pre-construction

Working with existing Bridge Structures - Structures         
Integrity of existing structures could be undermined by 
proposed works such as input of ramps, leading to structural 
failure

3 1 Ma Project Team Sustrans

Ensure that the design of any addition of 
ramps to paticular bridges doesn't not 
impact the structural integrity of the 
bridge.

Technical controls
Project 

lead/Staff 
member

Construction 31/03/23 3 1 Ma No change - continue with control 
methods Open

9 06/02/23 AB Pre-construction Working in proximity to water courses                                2 1 Ac Project Team Sustrans

Pre-construction site visits all staff to be 
aware of site environment. Stats drawings 
used where provided, use safe digging 
practices (HSG 47)

Technical controls
Project 

lead/Staff 
member

Concept 
Design 31/03/23 2 1 Ac No change - continue with control 

methods Open

10 06/02/23 MMI Pre-construction Landowner restricting access 1 1 Ac Project Team Client Early engagement with land owners Operational controls Client Technical 
Design 31/03/23 1 1 Ac

Engagement with land owners on 
going through PM and Land 

Managers
Open

11 06/02/23 AB Construction
Safe Access to site                                                      
Ensure safe accesses on and off site during construction 
phases.

2 1 Ac Project Team Sustrans
Design compounds that are efficient and 
sustainable in what the project requires in 
terms of accesses and storing materials. 

Technical controls
Project 

lead/Staff 
member

Developed 
Design 31/03/23 2 1 Ac No change - continue with control 

methods Open

12 06/02/23 MMI Construction Vehicle overloading to historic structures 3 1 Ma Contractor Contractor

Engineering approval to loads and 
positioining of vehicles on bridge decks. 
Contractor to follow specific instructions 
for each structure. Deck plates where 
needed.

Operational controls Contractor Construction 31/03/23 2 1 Ac Notes added to GA drawings to 
highlight PRoW requirements Open

13 06/02/23 AB Construction Ground Conditions                                                    Wet 
and boggy ground conditions 1 1 Ac Contractor Contractor

Pre-construction site visits with 
Contractor to be aware of site 
environment. Contractor to put in place 
appropriate working practices.

Operational controls Contractor Construction 31/03/23 1 1 Ac No change - continue with control 
methods Open

14 06/02/23 AB Construction

Working with existing Bridge Structures - Weight               
The existing bridges structural integrity in terms of weight 
bearing, will be bridges be able to sustrain the weight of 
vechicles that may potentially be used to carry materials up 
and down the track during the construction process. 

3 1 Ma All Contractor

Ensure that the information provided by 
RPL is the most up to date before 
construction including the weight bearing 
loads capcity of each bridge.

Technical controls
Project 

lead/Staff 
member

Construction 31/03/23 3 1 Ma
RPL have confirmed no issues with 

weight limits on any of the 
structures

Closed
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